

PHASE 2 — IN PROGRESS

Section 1 — Fire

These are revenue-blocking gaps. Nothing in Phase 2 fully works until these are resolved.

CALL NOW**Fort Jackson MWR — Katherine Romero**

803-751-6990. First government contact. Not called yet. Could anchor Phase 2. Gov contracts open once SAM.gov TIN clears. This call costs nothing and could land a retainer that pays \$1,200+/mo.

ACTIVATE**AI Website Generator — 3 activation steps pending**

Code is complete. Three steps remain: (1) Add NETLIFY_TOKEN to Railway env vars. (2) Run ALTER TABLE SQL in Supabase. (3) Set Google Form live. Product is \$197. Can take payments the moment this is done.

CONFIG**Instagram DM automation — .env credentials missing**

instagram-dm.js is built, tested, and template-loaded. Blocked only by IG_USERNAME + IG_PASSWORD not yet set in .env. Add creds and outreach fires at scale immediately.

OUTREACH**3 NxLevel classmate names — still unidentified**

Session 9 flagged these as the warmest non-Cathy, non-Travis prospects. CRM has 40 NxLevel contacts loaded. Cross-reference class roster to identify the 3 most business-ready classmates and initiate outreach this week.

SAM.GOV**TIN verification — then add DBA Crown Media Group**

UEI XLFXZQCQFTH7 is registered. IRS TIN match is pending. Once verified: add DBA 'Crown Media Group' to the SAM.gov record. This single step unlocks all federal and government contracting eligibility.

VERIFY**Google Ads bank deposit — confirm or clear**

Was listed as pending in prior status. Needs verified or resolved. Required for paid ad delivery to work for clients on Growth and Premium tiers.

Section 2 — Build Queue

Automation and infrastructure still to be built. These expand capacity and remove manual labor.

BUILD

Video service Supabase tables + storage bucket

Run Agency/ops/supabase-tables.sql in Supabase console. Create video-uploads storage bucket. Video service page is live at crownmediagroup.co/video — client upload portal and dashboard exist but backend is not connected yet.

VERIFY

LinkedIn outreach — account verification pending

linkedin-outreach.js is built with 15/day cap, connect + message logic. Blocked on LinkedIn account verification step. Once cleared, B2B outreach fires automatically.

TOKEN

Buffer token — YouTube and X auto-posting

Blog-to-video pipeline is fully live: ElevenLabs voiceover -> HeyGen avatar -> fal.ai/Kling -> YouTube. Auto-distribution to YouTube and X is blocked without Buffer token. Get token, plug into pipeline env vars.

BUILD

robotjs — real mouse and keyboard control

Not built. Required for full desktop app automation — any task that needs a real GUI click instead of a headless browser. Install via npm, build control.js wrapper, expose as /control slash command.

LEGAL

Business liability insurance

Listed as outstanding in NxLevel document. Not confirmed complete anywhere in the build log. Required before government contracts, before client service agreements carry real protection. Get a BOP (Business Owner Policy) — estimated \$30-60/mo.

COMMAND

/cc-capabilities slash command

Not built. Add to CLAUDE.md. When typed in Claude Code, prints full capability map with live/build/planned status. Eliminates the need to re-orient at the start of every session. Build time: 10 minutes.

SOCIAL

Claim @crownmediagroup on remaining platforms

Handle is secured on some platforms. Finish claiming across Pinterest, Threads, LinkedIn Company Page, YouTube handle, and any remaining. Do this before growth pushes organic traffic to those pages.

SQL

Supabase clients and leads tables — run setup SQL

Agency/ops/supabase-tables.sql needs to be executed. Four tables are live but full client onboarding and lead pipeline schema may need this run to fully activate CRM-to-Supabase sync.

Section 3 — Done

Everything confirmed live as of April 3, 2026. Phase 1 is complete.

LIVE

crownmediagroup.co — full website live

Netlify + Cloudflare, HTTPS, full site deployed. Auto-deploys on git push via GitHub Actions CI/CD.

LIVE

CRM — crm.crownmediagroup.co

Full contact management, Kanban pipeline, reports, settings, lead generator. Mobile-optimized. Railway deployed, Supabase-backed. 40 NxLevel contacts loaded.

LIVE

AI Tools passive income page

crownmediagroup.co/ai-tools.html — AI Logo (\$97), AI Banner Set (\$97), AI Website (\$197). Admin dashboard at /admin. First two products fully live.

LIVE

9 automation scripts deployed

social-post.js, content-scheduler.js, lead-tracker.js, proposal-generator.js, instagram-dm.js (needs .env), linkedin-outreach.js (needs verification), social-creator.js, standalone-runner.js, maps-scraper.js, gov-monitor.js.

LIVE

Blog + video pipeline

Auto blog generation publishes to /blog. Blog-to-video: ElevenLabs -> HeyGen -> fal.ai/Kling -> YouTube. Auto-thumbnail generation (3 branded templates). YouTube @CrownMediaGroupco — 9 videos uploaded.

LIVE

king@crownmediagroup.co — Google Workspace

Email active. DKIM and SPF authenticated. Professional email infrastructure fully live.

LIVE

SAM.gov registration — UEI XLFXZQCQFTH7

Registered March 22, 2026. Awaiting IRS TIN verification. DBA Crown Media Group to be added after TIN clears. Gov contracting eligibility unlocked on verification.

LIVE

n8n automation engine running

Crown Media Daily Engine fires 7AM: queued posts -> leads check -> pipeline stats -> AI caption via Claude -> morning briefing email to King. Monthly Report fires 1st of month. n8n bridge on localhost:3456.

LIVE

Railway server — auto-deploy CI/CD

Backend on Railway. Auto-deploys on every git push. Handles all server logic.

LIVE

Supabase — 4 tables active

clients, leads, content, finance tables live. Supabase project ID: pcikjtzvruvavaduawes. CRM, lead tracker, and financial pipeline all writing to Supabase.

LIVE

Stripe — checkout and webhooks live

Payment processing active. Checkout links live. Webhooks configured.

LIVE

Resend — email delivery wired

Email sequences, onboarding emails, monthly PDF reports — all routed through Resend.

LIVE

Video service — crownmediagroup.co/video

Client upload portal (drag/drop + mobile camera). Dashboard with PIN auth, video player, FullCalendar, revenue chart. Auto caption generator via Claude AI. Monthly PDF report generator.

LIVE

Claude Code — full agency OS

24 VS Code extensions, 4 MCPs (filesystem, memory, sequential-thinking, puppeteer), 11 slash commands, 8 agents, CLAUDE.md v2.0, 84+ files committed to private GitHub repo. CC Bridge on localhost:4000. Autonomous directive executor live.

LIVE

Business formation — all legal docs active

LLC formed Nov 17, 2025. EIN 41-2660289 active. Business bank account open and separate. QuickBooks running. Fiverr seller profile complete. Etsy shop set up. Capability Statement PDF built. Elevator Pitch PDF built.

DONE

Phase 1 — first client closed

Phase 1 objective achieved. First paying client signed. Shatiea (Fruit of the Spirit) active as portfolio client. Phase 2 target: 1 Growth client or 2 Starter clients.

Section 4 — How It All Flows Together

When every gap above is closed, this is how the full Crown Media Group system operates — from lead generation through client delivery, with zero manual labor per client.

01

Lead Gen

maps-scraper.js scrapes Google Maps for local Columbia SC businesses nightly. gov-monitor.js watches SAM.gov for contracts. LinkedIn outreach fires 15 connection requests + messages per day. Instagram DM automation sends templated outreach to warm local accounts.

maps-scraper.js | linkedin-outreach.js | instagram-dm.js | gov-monitor.js

02

Lead Capture

Leads flow into Supabase leads table. lead-tracker.js tracks status in real time. CRM at crm.crownmediagroup.co shows full Kanban pipeline. n8n morning briefing delivers new overnight leads to King at 7AM every day.

Supabase | lead-tracker.js | CRM | n8n Daily Engine

03

Discovery Call

Prospect books via Calendly link. proposal-generator.js auto-generates a custom proposal for all 3 tiers before the call. King reviews, approves, and sends. Discovery call framework: rapport -> problem -> solution -> close.

Calendly | proposal-generator.js | Stripe payment link

04

Onboarding

Setup fee collected via Stripe. Webhook fires onboarding sequence via Resend. Client intake form auto-sends. Brand assets collected. Supabase clients table updated. Monthly retainer billing activated.

Stripe | Resend | Supabase | n8n

05

Content Delivery

social-creator.js generates AI captions for every platform. Canva MCP generates branded graphics. CapCut processes short-form video. Opus Clip repurposes long-form. content-scheduler.js queues all posts. social-post.js fires to IG, FB, X, TikTok, Threads.

social-creator.js | Canva MCP | social-post.js | content-scheduler.js | Buffer

06

Video Pipeline

Blog posts auto-generate via Claude AI and publish to /blog. Blog-to-video pipeline: ElevenLabs voiceover -> HeyGen avatar -> fal.ai/Kling video. Auto-thumbnail generated (3 branded templates). Buffer token distributes to YouTube and X automatically.

ElevenLabs | HeyGen | fal.ai/Kling | Buffer | YouTube

07

Reporting

Monthly PDF report auto-generated and emailed to client via Resend. Revenue chart, content summary, engagement stats, and next month plan included. n8n Monthly Report fires on the 1st of every month. Zero manual effort.

n8n Monthly Report | Resend | Supabase | PDF generator

08**Passive
Income**

AI Tools page at /ai-tools.html takes Stripe payments 24/7 with zero King involvement. AI Logo (\$97), AI Banner Set (\$97), AI Website (\$197) deliver automatically via pipeline. YouTube monetization builds toward 1k subs / 4k watch hours threshold. Etsy templates, Blueprint Course, and Skool community layer in at Phase 3+.

Stripe | Netlify | YouTube | Etsy | Kajabi/Skool

09**King's Role**

Strategy, relationships, and final approval only. Daily: review n8n morning briefing (5 min). Approve or fire outreach batches. Conduct discovery calls. Close clients. Declare scriptures. Post personal content. Everything else: the machine handles it.

CC Bridge | n8n Daily Engine | CRM | Calendly

Revenue Phases — The Trajectory

Phase	Target	Clients	Status	What Unlocks It
Phase 1 \$0 → \$3.5k	\$3,500/mo	3–5	DONE	First client closed manually. Infrastructure built.
Phase 2 \$3.5k → \$8k	\$8,000/mo	6–10	NOW	1 Growth or 2 Starter clients. IG DM + LinkedIn firing.
Phase 3 \$8k → \$20k	\$20,000/mo	10–20	Q3 2026	Lead gen automated nightly. Outreach sequences live.
Phase 4 \$20k → \$50k	\$50,000/mo	30–50 + course	Q4 2026	Blueprint Course live. SaaS/white-label begins.
Phase 5 \$50k → \$100k+	\$100k+/mo	100–1M	2027+	Licensing deals. System serves at scale.

Immediate Next Actions

1

Call Katherine Romero — 803-751-6990

Fort Jackson MWR. First gov contact. Not called yet. Do this today.

2

Run 3 AI Website activation steps

NETLIFY_TOKEN in Railway + ALTER TABLE in Supabase + Google Form live. \$197 product goes live immediately.

3

Add IG creds to .env

IG_USERNAME + IG_PASSWORD. instagram-dm.js fires at scale the moment this is done.

"Unless the LORD builds the house, those who build it labor in vain." — Psalm 127:1

All Glory to Jesus Global LLC | Crown Media Group | crownmediagroup.co | @crownmediagroupco | Columbia, SC | April 2026